

PERSONAL REFLECTION

TSHEPO M MASIMONG : 223081118

Project Name: Setshabelo Integrated Website & Mobile Application

Contribution Areas: Stakeholder Meeting, MS Project & Project Risk Register

19 August 2026 - MS Project File

On the 19th of August on the day the project officially started, I created the Microsoft Project File. It was a bit challenging at first because I had never used MS Project so I used YouTube to see how it works. I would say I managed to handle the pressure of putting together to file with the appropriate inputs well.

24 August 2026 - Stakeholder Meeting

I alongside my group prepared a few questions to our stakeholder to get a better understanding of their whole process of registering learners, who is in charge of making the final decision etc. I was pleased with how the interview went, the stakeholder was welcoming and answered every question we had to better understand how to solve their current problems.

27 August 2026 - Preparing Project Risk Register

I looked at all risks & issues that may arise in the project, that may cause delay or even make the project to not be completed. The biggest risk I identified was the amount of time we had to finish the project, so we as a group have to use our time very effectively & efficiently.

FINAL THOUGHTS - Phase 1

I think I did all my tasks to the best of my ability. The group is also very dedicated to complete this project in time and in scope and I believe we will do so.